FORM DPW-CIA 2/05

CONTRACTOR:
ADDRESS:

City, State ZIP:

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July 2014

Yamada Paint Contracting, Inc. dba GW Construction

16-212 Melekahiwa Place

Keaau, Hl 96749

Date: July 21, 2014

Contract No. 62393 [ \/]

DAGS Job No. 61-10-0663

PROJECT TITLE: Honokaa Maintenance Facility Repair Roof & Beams
CONTRACT FOR INSPECTION BRANCH USE_
{ ) SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 324,800.00 DUE MONTHLY: [ 1 PROJECT SCHEDULE
{ 1 DALY REPORTS [ ] PAYROLL AFFID
MONTHLY ESTIMATE CHECKLIST [ )] CONTRACT NUMBER
] PROJECTNAMEANDLOCATION [ | ALL SIGNATURES
CHANGE ORDERS SPECIALTY M Y £
Total $ 31,3700  |£] AIR.COND & PAIN
Adjusted Contract Amount $ 356,187.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 324,800.00 100.00% $§  31,387.00 $ 356,187.00
Retained REDUCED [ ] $ 16,238.00 $ 1,569.00 $ 17,807.00
Amount Subject to Payment $ 308,562.00 $  29,818.00 $ 338,380.00
Payments to Date $ 308,562.00 $ 9,310.00 $ 317,872.00
Payments Now Due $ - $  20,508.00 $ 20,508.00
Payment No. FINALJ[ ] 3R
Remarks: Pending payment #2 for $106,932.00
1. Computed and Checked by 2. | certify that the above bill is correct, just, that payment has not been received, and all
payrall affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawalii
22JuLy 2oté
3 mmended Project Inspector or Engineer Date

—M o7/2% A

Hecommended |

Aea i i Date

dﬂlmﬂ—— S1/22/4

Yarpada Paint Contracting, Inc. dba GW Construction
Name of C‘n} actor

i
\ .

2]y

o /
~ v ranch Chief g District Engineer Date
Ad y:%rl—an;e orders have been issued al e wgk yﬁbﬁ
<

State Public Works Administrator Date

By signature / Title: |\ Date

Wengy Yamgda, Vice President




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2014

CONTRACTOR: Yamada Paint Contracting, Inc. dba GW Construction Contract No.: 62393
PROJECT TITLE: Honokaa Maintenance Facility Repair Roof & Beams DAGS Job No.: 61-10-0663
0
3)1 CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O [PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Yamada Paint Contracting, InciGeneral Contractor ABC-18608 $278,727 $278,727| 100.00% 5% $13,936|A
EEARREEREAEEEEEEEBEEEEAE/AEEEEAEE RS NNSEEENiNENEEENEEENESNEEEEEEESEEEEEREREEEEEAR
LICENSE BASI B-CONTRACT! COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Allen Lucena Roofing C-21478 $36,399 $36,399] 100.00% 5% $1,819
Beachside Roofing Asbestos BC-22075 $9,674 $9,674| 100.00% 5% $483
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $2,302|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $16,238]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Yamada F%Qi\Contracting, Inc. dba GW Construction

Name of Contractor %/

7 ,7' ( /l L{— Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2014

CONTRACTOR: Yamada Paint Contracting, Inc. dba GW Construction Contract No.: 62393
PROJECT TITLE: Honokaa Maintenance Facility Repair Roof & Beams DAGS Job No.: 61-10-0663
- HANGE
® RDER
o] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL % RETAINED
Yamada Paint Contracting, Inc|General Contractor ABC-18608 $31,387 $31,387| 100.00% 5% $1,569|A

CHANGE
QORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
| ] SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/IO! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/IO! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,569]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Yamada E%i\&& Contracting, Inc. dba GW Construction

Name of Contractor \, W
-—I l—l‘ /l 4 Initial - Project Inspector or Engineer

By Signature \ Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HONOKAA MAINTENANCE FACILITY - REPAIR ROOF AND BEAMS

BILLING MONTH: July-14 DAGS JOB NO.: 6 1-10-0663 CONTRACT NO.: 62393

CONTRACTOR: YAMADA PAINT CONTRACTING, INC

VENDOR CODE: 21405401

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-441M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2, 3
uffix Fund Symbol Amount Earned Retainage Amount Due
03 B12-441M $21,588.00 $1,080.00 $20,508.00
Totals: $21,588.00 $1,080.00 $20,508.00
Grand Total: $21,588.00 $1,080.00 $20,508.00
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Cost Code 3A1

Voucher No. JW l/ 7’1 00

Verified By %/

JUL 30 2014



